

Marcos / Milestones

- **Atividade 1 / Activity 1**

- [Mi1.1 - Internal coordination and administration structure fully operational](#)
- [Mi1.2 - First version of the internal management information system](#)
- [Mi1.3 - All specialised centres established](#)
- Mi1.4 - Business and sustainability model

- **Atividade 2 / Activity 2**

- [Mi2.1 - Dissemination plan established](#)
- [Mi2.2 - Announcement of INCD and collaboration opportunities](#)
- Mi2.3 - A final event is organised in the last project month

- **Atividade 3 / Activity 3**

- [Mi3.1 - Planning and set-up of the activity accomplished](#)
- [Mi3.2 - Periodic report](#)
- [Mi3.3 - Periodic report](#)

- **Atividade 4 / Activity 4**

- [Mi4.1 - Initial set of requirements](#)
- [Mi4.2 - First pilots ready for validation](#)
- Mi4.3 - Pilot results

- **Atividade 5 / Activity 5**

- [Mi5.1 - First implementation of base cloud services](#)
- [Mi5.2 - Enhanced implementation of cloud services](#)
- Mi5.3 - Comprehensive set of services available

- **Atividade 6 / Activity 6**

- [Mi6.1 - Lisbon node deployed and ready](#)
- [Mi6.2 - Centre and Northern nodes deployed](#)
- Mi6.3 - All centres fully operational

- **Atividade 7 / Activity 7**

- [Mi7.1 - Housing and networking planning complete](#)
- [Mi7.2 - Housing and networking facilities in Lisbon complete](#)
- Mi7.3 - All housing and networking facilities fully deployed

- **Atividade 8 / Activity 8**

- [Mi8.1 - Initial documentation materials](#)
- [Mi8.2 - Revised documentation materials](#)

