



Portuguese **Distributed
Computing** Infrastructure

Adaptation of services and virtual research environments (Mi4.2)

Execution report

| | |
|-----------------------|--|
| State: | FINAL |
| Dissemination: | Public |
| Authors: | João Pina (LIP) |
| URL: | http://www.incd.pt |

| Date | Author | Comments |
|-------------|---------------|-----------------|
| 12-Nov-2018 | João Pina | First draft |
| 3-Dec-2018 | João Pina | Final version |

Cofinanciado por:





Contents

| | |
|---|---|
| Executive summary | 3 |
| Introduction | 3 |
| Current status of Pilots implementation | 3 |

List of Acronyms

| | |
|-------------|--|
| FCT | Fundação para a Ciência e a Tecnologia |
| INCD | Infraestrutura Nacional de Computação Distribuída / National Distributed Computing Infrastructure |



Executive summary

The present report describes the status of the pilot use cases defined in milestone 4.1. For each use case scenario the status is analysed and a brief summary is elaborated.

Introduction

The INCD is a scientific digital infrastructure with the overall objective of providing computing and storage services to the Portuguese academic and scientific community in all domains of knowledge, enabling scientific research and development across all smart specialisation domains.

The present report describes the status of implementation of the pilot use cases and for each use case scenario the status is analysed and a brief summary is elaborated.

Current status of Pilots implementation

The following presents a summary of the phase 1 pilots current status and deployment:

| Pilot number | Pilot acronym/short name | Current status of deployment |
|--------------|--------------------------------------|---|
| 1 | BridgeGate | not started due to delay from the user community |
| 2 | City Energy | not started due to delay from the user community |
| 3 | OpenFOAM | Full implemented and running on INCD-Lisboa and Minho nodes |
| 4 | StreamSim | not started due to delay from the user community |
| 5 | OPENCoastS | Full implemented and running on INCD-Lisboa Service available: https://opencoasts.ncg.ingrid.pt/ |
| 6 | WorSiCa | Started and part of approved project: EOSC-synergy grant 857647 |
| 7 | RESTATE_INCD | not started due to delay from the user community |
| 8 | SCHISM | Ongoing and no major issues found. |
| 9 | RESCCUE RAF APP | not started due to delay from the user community |
| 10 | CERN/LHC Experiments - ATLAS and CMS | Full implemented and running at INCD-Lisboa node. More than 20M CPU hours delivered |



Portuguese **Distributed Computing** Infrastructure

| | | |
|----|---------------------|--|
| 11 | Cosmic Rays Physics | Full implemented and running at INCD-Lisboa node. More than 1M CPU hours delivered |
| 12 | Space Applications | Full implemented and running at INCD-Lisboa node |
| 13 | Neutrino Physics | Full implemented and running at INCD-Lisboa node |
| 14 | GBIF | Full implemented and running at INCD-Lisboa node |
| 15 | Multi-omics | Full implemented and running at INCD-Lisboa node. |
| 16 | INNUENDO | Full implemented and running at INCD-Lisboa node. |